Central Puget Sound
Regional Fare Coordination System

CDRL 24 Commissioning Test Results.CR-002674

Document No: SEA-07251 **Category: Phase 2** **Revision: 1.0**
Publisher: ERG Transit Systems **Revision Date: June 23, 2011**

ERG Approvals	Author	Process Manager	Transition Manager
Name:	Gene Dvorak	Richard Mussell	Elaine Aulgur
Signature:			
Date:			

ERG
TRANSIT SYSTEMS

This material is delivered to the Contract Administrator under Contract No. 229944, a Contract for the Development, Operation and Maintenance of the Central Puget Sound Regional Fare Coordination System. The material is copyright protected and, except as provided in that Contract, may not be reproduced, stored in a retrieval system or transmitted in any form or by any means in whole or in part without the express written consent of ERG.

Confidential

Document History

Revision	Revision Date	Reason for Issue	Author
0.1	June 21, 2011	Create new document for CR-002674 Test Results for WSF	Gene Dvorak
0.2	June 21, 2011	Adding Scanned Test Results	Gene Dvorak
0.3	June 23, 2011	Edit for Submission	Patty Hazard
1.0	June 23, 2011	Release to Customer	Elaine Aulgur

ERG Confidential © ERG 2010
To be disclosed only to Agency personnel who have a need to know

Contents

1 Introduction 4

1.1 Purpose 4
1.2 Scope 4

2 Test Results 5

ERG Confidential © ERG 2010
To be disclosed only to Agency personnel who
have a need to know

1 Introduction

1.1 Purpose

The purpose of this document is to provide Commissioning and Installation Test results for CR-002674 WSF Turnstile at Colman, commissioning listed as part of CDRL 22 Parts E and H within the Central Puget Sound Regional Fare Coordination System (RFCS).

1.2 Scope

This document covers only CR-002674 WSF Turnstile at Colman Test results of the following documents:

- SEA-02572 CDRL 22 Part E.112 Commissioning Test Procedure GAK

ERG Confidential © ERG 2010
To be disclosed only to Agency personnel who have a need to know

2 Test Results

WSF installed 1 new GAK and requested commissioning via CR-002674 WSF Turnstile at Colman. The commissioning was completed on June 20, 2011 and the following pages contain the Test Results for those coaches.

ERG Confidential © ERG 2010
To be disclosed only to Agency personnel who have a need to know

Appendix A Results Template

Device: GAK 06142918

Location: WSF Coleman Dock (WSFCOL)

Date: 6-20-2011

Commissioning Test Coordinator Name: Richard Gorber

Commissioning Test Coordinator Signature: [signature]

Maintenance Mode Self Test	Pass ☒	Fail ☐	N/A ☐
Fare Payment Processing Test	Pass ☒	Fail ☐	N/A ☐

TOTAL: 2 x PASS

Comments:

ERG Confidential © ERG 2006
To be disclosed only to Agency personnel who have a need to know